WEEKLY SUMMARY REPORT

PROJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday August 29, 2016 through
Sunday September 4, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED

e Surveying and Gauging of monitoring wells
* Sands Surveying was onsite to survey all remaining new monitoring wells
o Roux Associates personnel completed a Site-wide gauging event from all newly installed monitoring
wells and existing monitoring wells

e Sampling

* Roux Associates personnel collected soil sampies from final two proposed soil boring locations within
the South Percolation Ponds utilizing hand tools in accordance with SAP Modification #7

¢ Roux Associates personnel collected surface water and sediment samples from Cedar Creek

¢ Roux Associated personnel performed reconnaissance of Cedar Creek Reservoir Overflow Ditch and
Northern Surface Water Area — both locations have no water and will not be sampled during upcoming
surface water sampling event — note that Surface water samples were collected from both locations in
June when water was present

¢ All samples sent to TestAmerica, Edison, NJ for laboratory analysis

* Investigation Derived Waste
e Three approved soil IDW containers picked up for transport and disposal at Waste Management,
Graham Road Landfill, Washington
¢ Final soil IDW sample will be collected next week. Data will be shared with EPA and remaining soil
containers to be shipped offsite in late September pending approval from EPA

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

¢ Planned
¢ No Field Work for September 5, 2016 due to Labor Day holiday
e Surface water and sediment sampling will continue on September 6, 2016 — Access to Flathead River
sampling locations via boat is planned for Thursday, September 8, 2016
e Groundwater sampling tentatively scheduled to begin Friday, September 9, 2016 — Two personnel from
Hydrometrics will be present onsite on Monday, September 12, 2106 to support Roux Associates
personnel in groundwater sampling efforts

¢ Modifications
¢ No modifications to schedule
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WEEKLY SUMMARY REPORT

PROJECTNO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday August 29, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday September 4, 2016
HEALTH AND SAFETY NOTES

* Roux Associates personnel conducted a peer observation during monitoring well gauging and discussed potential
line-of-fire and pinch point hazards associated with gauging

¢ Roux Associates personnel discussed potential ergonomics hazards associated with use of hand tools to collect soil
samples

OTHER NOTES
¢ No Other Notes
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